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Please add to the site file for the Armstrong World Industries Superfund site in Macon, GA.
 

From: Joe Nicolette <jnicolette@envplanning.com> 
Sent: Friday, March 15, 2019 1:18 PM
To: Farrier, Brian <Farrier.Brian@epa.gov>
Cc: amy.potter@dnr.ga.gov; Timmerly Bullman <tbullman@envplanning.com>; Kirk Kessler
<KKessler@envplanning.com>; John A. Ackiewicz <jaackiewicz@armstrongceilings.com>;
jadavis@armstrongceilings.com; wthahn@armstrongceilings.com; Melinda Lr. Morrison
<mlrmorrison@armstrongceilings.com>; Barnett, Bonnie A. <Bonnie.Barnett@dbr.com>; Josko,
Nicole D. <Nicole.Josko@dbr.com>; RDavis@seyfarth.com; VAdams@adamsjordan.com; Gupta,
Prashant K <prashant.gupta@honeywell.com>; Brett.Marston@arnoldporter.com;
bart.seitz@bakerbotts.com; Gribben, Kirk J. <Kirk.Gribben@arconic.com>; Prezbindowski, Robert
<Robert.Prezbindowski@arconic.com>; Chris.Walker@klgates.com; john.m.wilson@usace.army.mil;
eldries.j.colbert@usace.army.mil
Subject: AWI OU2 Monthly Progress Report for the Period February 1 - February 28, 2019
 
Hi Brian,
 
Attached is the Monthly Progress Report submitted on behalf of the Respondents in satisfaction of
the monthly progress reporting requirements under paragraph 50 of the USEPA Region 4
Administrative Settlement Agreement and Order on Consent (AOC) for Remedial
Investigation/Feasibility Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759: Armstrong
World Industries (AWI) Superfund Site, Operable Unit 2 (OU2), Macon, Macon-Bibb County, Georgia.
 
Should you have any questions or comments regarding this progress report or any other aspect of
this project, please do not hesitate to contact me.
 
Best Regards, Joe
 
Joseph Nicolette
Senior Principal
 

 
Environmental Planning Specialists, Inc., an affiliate of Montrose Environmental Group
400 Northridge Road
Suite 400

a Montro;se IE.nivi rorunental Grou1p company 

mailto:Farrier.Brian@epa.gov
mailto:R4_SEMS_Records@epa.gov

4\ EPS

a Montrose Environmental Group company






  
 
 
 
 
 
 
Date: March 15, 2019  
 
Via Email  
 
Mr. Brian Farrier  
U.S. EPA Region IV  
Superfund Remedial Section C  
61 Forsyth Street, S.W.  
Atlanta, GA 30103-8960 
farrier.brian@epa.gov 
 
Subject: Monthly Progress Report for the Period February 1, 2019 – February 28, 2019 
 Armstrong World Industries Superfund Site Operable Unit 2, Macon, GA 


Administrative Settlement Agreement and Order on Consent for RI/FS Docket Number: 
CERCLA-04-2018-3759 


 
Dear Mr. Farrier: 
 
This Monthly Progress Report is submitted on behalf of the Respondents1 in satisfaction of the monthly 
progress reporting requirements under paragraph 50 of the USEPA Region 4 Administrative Settlement 
Agreement and Order on Consent (AOC) for Remedial Investigation/Feasibility Study, U.S. EPA Region 
4, Docket No. CERCLA-04-2018-3759: Armstrong World Industries (AWI) Superfund Site, Operable Unit 
2 (OU2), Macon, Macon-Bibb County, Georgia.  
 
Activities Conducted February 1, 2019 through February 28, 2019 
 


 EPS conducted a field survey and georeferencing of the low-lying bottomlands area and 
associated main drainages during high water conditions in support of the preliminary conceptual 
site model (CSM) development.  This information provided an improved understanding of flow 
movement and patterns within the low-lying bottomlands area and associated drainages.    
 


 EPS continued development of the draft COPC analysis. 
 


 EPS continued with the development of the RI/FS documents (RI/FS Work Plan, FSP, QAPP, 
and HASP) and the preliminary CSM. 


  


                                                      
1 Those parties listed in Appendix C of the of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility 
Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759. 


 
Joseph Nicolette 
Environmental Planning Specialists, Inc. (EPS, Inc.)  
400 Northridge Road  
Suite 400 
Sandy Springs, Georgia  30350 
Direct Phone: 678-336-8554 
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Activities Planned for March 2019 


 A meeting with EPA and EPD to preview the COPC and RI/FS sampling approach was scheduled
for March 12, 2019.


 EPS will continue with the development of the CSM and the RI/FS documents (RI/FS Work Plan,
FSP, QAPP, and HASP).


Problems Encountered 


• The government shutdown hampered the ability of EPS and the Respondents to interact with EPA 
on the proposed RI/FS scope and plans.  Accordingly, EPS has requested, on behalf of the 
Respondents, an extension for delivery of the RI/FS documents until April 30, 2019.


Validated Results of Sampling and All Other Data Obtained through Field Work 


None 


Additional Items 


None 


Should you have any questions or comments regarding this progress report or any other aspect of 
this project, please do not hesitate to contact me. 


Sincerely, 


Joseph Nicolette 
Project Coordinator 
EPS, Inc. 


cc: 


Amy Potter: GA Department of Natural Resources (via email to Amy.Potter@dnr.ga.gov) 
Timmerly Bullman (via email to tbullman@envplanning.com) 
Kirk Kessler (via email to kkessler@envplanning.com) 
John Ackiewicz (via email to jaackiewicz@armstrongceilings.com) 
Joe Davis (via email to jadavis@armstrongceilings.com) 
Bill Hahn (via email to wthahn@armstrongceilings.com) 
Melinda Morrison, Esq. (via email to mlrmorrison@armstrongceilings.com) 
Bonnie A. Barnett, Esq. (via email to bonnie.barnett@dbr.com) 
Nicole Josko, Esq. (via email to nicole.josko@dbr.com) 
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Rebecca Davis, Esq. (via email to rdavis@seyfarth.com) 
Virgil L. Adams, Esq. (via email to vadams@adamsjordan.com) 
Prashant Gupta (via email to prashant.gupta@honeywell.com) 
Brett Marston, Esq. (via email to brett.marston@arnoldporter.com) 
Bart Seitz, Esq. (via email to bart.seitz@bakerbotts.com) 
Kirk Gribben (via email to kirk.gribben@arconic.com) 
Robert Prezbindowski (via email to robert.prezbindowski@arconic.com) 
Chris S. Walker, Esq. (via email to chris.walker@klgates.com) 
Max Wilson (via email to john.m.wilson@usace.army.mil) 
E.J. Colbert (via email to eldries.j.colbert@usace.army.m 
 







Sandy Springs, GA 30350
Direct:    (678) 336-8554
Cell:    (678) 451-8288
jnicolette@envplanning.com
www.envplanning.com
 
NOTICE: This communication may contain privileged or other confidential information. If you are not the intended recipient, or
believe that you have received this communication in error, please do not print, copy, retransmit, disseminate, or otherwise use
the information. Also, please indicate to the sender that you have received this communication in error, and delete the copy you
received. Thank you.
 
 

mailto:jnicolette@envplanning.com
http://www.envplanning.com/


  
 
 
 
 
 
 
Date: March 15, 2019  
 
Via Email  
 
Mr. Brian Farrier  
U.S. EPA Region IV  
Superfund Remedial Section C  
61 Forsyth Street, S.W.  
Atlanta, GA 30103-8960 
farrier.brian@epa.gov 
 
Subject: Monthly Progress Report for the Period February 1, 2019 – February 28, 2019 
 Armstrong World Industries Superfund Site Operable Unit 2, Macon, GA 

Administrative Settlement Agreement and Order on Consent for RI/FS Docket Number: 
CERCLA-04-2018-3759 

 
Dear Mr. Farrier: 
 
This Monthly Progress Report is submitted on behalf of the Respondents1 in satisfaction of the monthly 
progress reporting requirements under paragraph 50 of the USEPA Region 4 Administrative Settlement 
Agreement and Order on Consent (AOC) for Remedial Investigation/Feasibility Study, U.S. EPA Region 
4, Docket No. CERCLA-04-2018-3759: Armstrong World Industries (AWI) Superfund Site, Operable Unit 
2 (OU2), Macon, Macon-Bibb County, Georgia.  
 
Activities Conducted February 1, 2019 through February 28, 2019 
 

 EPS conducted a field survey and georeferencing of the low-lying bottomlands area and 
associated main drainages during high water conditions in support of the preliminary conceptual 
site model (CSM) development.  This information provided an improved understanding of flow 
movement and patterns within the low-lying bottomlands area and associated drainages.    
 

 EPS continued development of the draft COPC analysis. 
 

 EPS continued with the development of the RI/FS documents (RI/FS Work Plan, FSP, QAPP, 
and HASP) and the preliminary CSM. 

  

                                                      
1 Those parties listed in Appendix C of the of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility 
Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759. 

 
Joseph Nicolette 
Environmental Planning Specialists, Inc. (EPS, Inc.)  
400 Northridge Road  
Suite 400 
Sandy Springs, Georgia  30350 
Direct Phone: 678-336-8554 

-

EPS 
a Montrose Environmental Group company 
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Activities Planned for March 2019 

 A meeting with EPA and EPD to preview the COPC and RI/FS sampling approach was scheduled
for March 12, 2019.

 EPS will continue with the development of the CSM and the RI/FS documents (RI/FS Work Plan,
FSP, QAPP, and HASP).

Problems Encountered 

• The government shutdown hampered the ability of EPS and the Respondents to interact with EPA 
on the proposed RI/FS scope and plans.  Accordingly, EPS has requested, on behalf of the 
Respondents, an extension for delivery of the RI/FS documents until April 30, 2019.

Validated Results of Sampling and All Other Data Obtained through Field Work 

None 

Additional Items 

None 

Should you have any questions or comments regarding this progress report or any other aspect of 
this project, please do not hesitate to contact me. 

Sincerely, 

Joseph Nicolette 
Project Coordinator 
EPS, Inc. 

cc: 

Amy Potter: GA Department of Natural Resources (via email to Amy.Potter@dnr.ga.gov) 
Timmerly Bullman (via email to tbullman@envplanning.com) 
Kirk Kessler (via email to kkessler@envplanning.com) 
John Ackiewicz (via email to jaackiewicz@armstrongceilings.com) 
Joe Davis (via email to jadavis@armstrongceilings.com) 
Bill Hahn (via email to wthahn@armstrongceilings.com) 
Melinda Morrison, Esq. (via email to mlrmorrison@armstrongceilings.com) 
Bonnie A. Barnett, Esq. (via email to bonnie.barnett@dbr.com) 
Nicole Josko, Esq. (via email to nicole.josko@dbr.com) 

a Montrose Environmenta l Group company 

Ii~~ 
Project Coordinator 
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Rebecca Davis, Esq. (via email to rdavis@seyfarth.com) 
Virgil L. Adams, Esq. (via email to vadams@adamsjordan.com) 
Prashant Gupta (via email to prashant.gupta@honeywell.com) 
Brett Marston, Esq. (via email to brett.marston@arnoldporter.com) 
Bart Seitz, Esq. (via email to bart.seitz@bakerbotts.com) 
Kirk Gribben (via email to kirk.gribben@arconic.com) 
Robert Prezbindowski (via email to robert.prezbindowski@arconic.com) 
Chris S. Walker, Esq. (via email to chris.walker@klgates.com) 
Max Wilson (via email to john.m.wilson@usace.army.mil) 
E.J. Colbert (via email to eldries.j.colbert@usace.army.m 
 

a Montrose Environmental Group company 


